RESOLUTION BY
FINANCE COMMITTEE 00- K -1800

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO AMENDMENT
NUMBER TWO FOR FC-6255-95, MARTIN LUTHER KING, JR. ROAD WIDENING
& INTERSECTION IMPROVEMENTS DESIGN SERVICES WITH RILEY, PARK &
HAYDEN, INC, IN AN AMOUNT NOT TO EXCEED SIXTY NINE THOUSAND
ONE HUNDRED FIFTEEN DOLLARS AND THIRTY SIX CENTS ($69,115.36).
ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM FUND,
ACCOUNT AND CENTER NUMBER: 1C33 574001 M22F015592BA.

WHEREAS, the City of Atlanta did enter into an agreement for FC-6255-95, Martin Luther King
Jr., Drive Road Widening & Intersection improvements with Riley, Park, Hayden & Associates,
Inc. on behalf of the Department of Public Works; and

WHEREAS, the City entered into Amendment Number One with the Consultant to
accommodate necessary changes in the design; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the
Bureau of Purchasing and Rea!l Estate have recommended that Amendment Number Two for
FC-6255-95, Martin Luther King, Jr. Road Widening & Intersection Improvements Design
Services be entered into with Riley, Park, Hayden & Associates, Inc. in an amount not to
exceed Sixty Nine Thousand One Hundred Fifteen Dollars and Thirty Six Cents ($69,115.36);
and

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor be and is hereby authorized to enter into Amendment Number Two
for FC-6255-95, Martin Luther King Jr. Road Widening & Intersection improvements Design
Services with Riley, Park, Hayden & Associates, Inc. in an amount not to exceed Sixty Nine
T.2u5and One Hundred Fifteen Dollars and Thirty Six Cents ($69,115.36).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
be and is hereby directed to prepare an appropriate contractual agreement to be approved by
the City Attorney as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this contractual agreement shall not become binding on
the City, and the City shall incur no liability upon same until such contract has been executed
by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from fund, account and center number: 1C33 527001 M22f015592BA.
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BUREAU OF PURCHASING AND REAL ESTATE

TO:

CAPTION:

REQUESTING
DEPARTMENT:

CONTRACT TYPE:

SOURCE

SELECTION:

BID OPENING:

INVITATIONS
ISSUED:

BIDS
RECEIVED:

BACKGROUND:

SOURCE OF FUNDING:

EVALUATION TEAM
COMPOSITION:

LEGISLATION SUMMARY

FINANCE COMMITTEE

A resolution authorizing the Mayor to enter into Amendment Number Two for
FC-6255-95, Martin Luther King, Jr. Drive Road Widening & Intersection
Improvements Design Services with Riley, Park, Hayden & Associates, Inc., in
an amount not to exceed Sixty Nine Thousand One Hundred Fifteen Dollars and
Thirty Six Cents ($69,115.36). All contracted work shall be charged to and paid
from fund, account, and center number: 1C33 574001 M22F015592BA.

Department of Public Works

Consultant

N/A

N/A

N/A

N/A

Amendment #2 - Change in the scope due to additional work
required by Georgia DOT.

Original Contract Amount - $265,053.33

Amendment #1- additional design requirements - $24,000.00

Bond Fund

DPW, BPRE




SEE 4 coe
PR R R

ALAp m-a . .
H TIE ey

[ -

R )
i S T om e
nd [ REG DR

L%

68 MITCHELL ST., S.W., ATLANTA, GEORGIA 30335-0324

BILL CAMPBELL SUITE 4700, CITY HALL SOUTH DEPARTMENT OF PUBLIC WORKS
MAYOR TEL (404) 330-6240 Normman A. Koplon, P.E.
FAX (404) 658-7552 Interim Commissioner
MEMORANDUM
Date: September 5, 2000
To: Felicia Strong Whitaker, Director

Bureau of Purchasing and Real Estate
Department of Public Works

From: Ladun Esan, P.E., Program Administrator
Infrastructure and Planning
Department of Public Works

RE: MLK Jr. Drive Road Widening & Intersection Improvement (FC 6255-95)
Contracts 1,2,3

Attached please find the proposal from Riley, Park, Hayden & Associates to provide design
services for the MLK Jr. Drive Widening at Fairburn Road Intersection project.

The proposals consist of Contract 1- additional work required by Georgia DOT, Contract 2-
(MLK Jr. Drive widening) additional services required by Georgia DOT design requirements and
standards, Contract 3- Redesign work at the intersection of MLK Jr. Drive and Lynhurst Drive;
causer by a shopping center being recently built.

The Department of Public Works has reviewed the proposal and finds it acceptable. We
recommend that an Amendment No. 2 to the original amendment be approved in an amount not to
exceed Sixty Nine Thousand One Hundred Fifteen Dollars and Thirty Six Cents ($ 69,115.36).

i you have any questions or comments, | maybe be reached at extension 6526.

Attachments:

XC: Norm Koplon,P.E. = DPW
David Peters,PE. DPW

Pam Lewis BPRE
Madelyn Grant DPW
Bruce Bell OCC

Shawn Zekavati HM.

H\PROMNSRB\GOS5\DOCS\CA-02.00C




ESTIMATE FOR PROPOSAL

MLK INTERSECTION IMPROVEMENTS - LYNHURST DRIVE

FC-6255-95 EXHIBIT A
PHASE 2-TASK 1 July 14, 2000
MLK-Lynhurst Intersection Improvement. PRELIM. R/W & FPR
1. Direct Labor (Specify) (See Exhibit "A-1" - Biographical Background Data)
EST. HOURS RATE/HOURS EST. COST ($)

Project Director 6 $40.00 $240.00
Project Manager 10 $40.00 . $400.00
Senior Roadway Engineer 40 $30.00 $1,200.00
Senior Bridge Engineer 0 $30.00
Ceal/Design Engineer 60 $27.00 $1.620.00
CADD/Structural/Technician 0 $17.00
CADD/Ceal Technician 60 $17.00 $1,020.00
Clerical 8 $11.00 $88.00
Director of Surveys 0 $40.00
Survey Project Manager 4 $40.00 5160.00
Party Chief 16 $27.00 $432.00
[nsoumentman 16 $17.00 $272.00

TOTAL DIRECT LABOR $5,432.00
2. Overhead (Indirect) Cost on Direct Labor Above (Submit a Seperate Cost

Breakdown to Support the Following Rate, as outlined in Exhibit "A-2")

OVERHEAD RATE X BASE ® OVERHEAD ($)
1.3695 «x $5.432.00

TOTAL OVERHEAD $7,439.12
oot Tt 0T v with Overhead Cost (1) + (2) $12,871.12
4. Fixed Fee/Profit (State Basis for Amount in Proposal) $1.544.53
5. Other Direct Costs (Specify) (Itemize in Exhibit "A-3") EST. COST ($)
Vehicle 120 Miles @ $0.27/Mile 8§32.40

TOTAL OTHER DIRECT COST 53240
6. Maximum Amount of Contract Proposal (3) + (4) + (5) $14,448.06

ATTACH ADDITIONAL SHEETS AS NEEDED




ESTIMATE FOR PROPOSAL

MLK INTERSECTION IMPROVEMENTS - LYNHURST DRIVE
FC-6255-95 EXHIBIT A

PHASE 2 - TASK 2 July 14, 2000
MLK-Lynhurst Intersection Improvement. FINAL R/W & STAKEING

1. Direct Labor (Specify) (See Exhibit *A-1" - Biographical Background Data)

EST.HOURS RATE/HOURS EST. COST (5)
Project Director 3 $40.00 $120.00
Project Manager 6 $40.00 $240.00
Senior Roadway Engineer 6 $30.00 $180.00
Senior Bridge Engineer 0 $30.00
Ceal/Design Engineer 6 $27.00 $162.00
CADD/Structural/Technician 0 $17.00
CADD/Ceal Technician 10 $17.00 $170.00
Clerical 3 $11.00 $33.00
Director of Surveys 3 $40.00 $120.00
Survey Project Manager 6 $40.00 $240.00
Party Chief 16 $27.00 $432.00
Instrumentman 30 $17.00 $510.00

-
TOTAL DIRECT LABOR $2.207.00

2. Overhead (Indirect) Cost on Direct Labor Above (Submit a Seperate Cost
Breakdown to Support the Following Rate, as outlined in Exhibit "A-2")
OVERHEAD RATE X BASE ®* OVERHEAD (§)

13695 «x $2.207.00

TOTAL OVERHEAD . $3,022.49
3. botal Estuiiaicu Labor with Overhead Cost (1) + (2) $5.229.49
4. Fixed Fee/Profit (State Basis for Amount in Proposal) $627.54
5. Other Direct Costs (Specify) (Itemize in Exhibit "A-3") EST. COST ($)

Vehicle 80 Miles @ $0.27/Mile $21.60

TOTAL OTHER DIRECT COST $21.60

6. Maximum Amount of Contract Proposal (3) + (4) + (5) $5,878.62

ATTACH ADDITIONAL SHEETS AS NEEDED



ESTIMATE FOR PROPOSAL

MLK INTERSECTION IMPROVEMENTS - LYNHURST DRIVE

F¥C-6255-95 EXHIBIT A
PHASE 3 July 14, 2000

MLK-Lynhurst Drive Intersection Improvement. FINAL CONSTRUCTION PLANS
1. Direct Labor (Specify) (See Exhibit "A-1" - Biographical Background Data)
. EST. HOURS RATEHOURS EST. COST ($)
Project Director 3 $40.00 $12000
Project Manager 6 $40.00 $240.00
Senior Roadway Engineer 2t $30.00 $630.00
Senior Bridge Engineer ] $30.00
Ceal/Design Engineer 26 $27.00 $702.00
CADD/Structural/Technician 0 $17.00
CADD/Ceal Technician 30 $17.00 $510.00
Clerical 6 $11.00 $66.00
Director of Surveys 0 $40.00
Survey Project Manager 0 $40.00
Party Chief 0 $27.00
Insttumentman 0 $17.00

TOTAL DIRECT LABOR $2,268.00
2. Overhead (Indirect) Cost on Direct Labor Above (Submit a Seperate Cost

Breakdown to Support the Following Rate, as outlined in Exhibit "A-2")

OVERHEAD RATE X BASE * OVERHEAD ()
13695 x  $2,268.00

TOTAL OVERHEAD $3,106.03
ve 1 veas Lovundaitu wavvul with Overhead Cost (l) + (2) $5.374.03
4. Fixed Fee/Profit (State Basis for Amount in Proposal) $644.88
5. Other Direct Costs (Specify) (Itemize in Exhibit "A-3") EST. COST ($)

0 $0.00

TOTAL OTHER DIRECT COST $0.00

6. Maximum Amount of Contract Proposal (3) + (4) + (5) $6,018.91

ATTACH ADDITIONAL SHEETS AS NEEDED




MLK INTERSECTION IMPROVEMENTS - LYNHURST DRIVE

ESTIMATE FOR PROPOSAL

FC-6255-95 EXHIBIT A
July 14, 2000
DIRECT TOTAL FIXED FEE/ DIRECT MAX.
LABOR OVERHEAD PROFIT COSTS AMOUNT
[PHASE 2, TASK 1 $5,432.00 $7,439.12 $1,544.53 $32.40 $14,448.06
PHASE 2, TASK 2 $2,207.00 $3,022.49 $627.54 $21.60 $5,878.62
PHASE 3 $2,268.00 $3,106.03 $644.88 $0.00 $6,018.91
TOTAL $9,907.00 $13,567.64 $2,816.96 $54.00 $26,345.59




ESTIMATE FOR PROPOSAL

MLK INTERSECTION IMPROVEMENTS - MLK WIDENING

FC-6255-95 EXHIBIT A
PHASE 3 July 14, 2000
MLK-H.E.HOLMES TO LAMAR. FINAL CONSTRUCTION PLANS
1. Direct Labor (Specify) (See Exhibit "A-1" - Biographical Background Data)
EST. HOURS RATE/HOURS EST. COST ($)
Project Director _ 4 $40.00 $160.00
Project Manager 10 $40.00 $400.00
Senior Roadway Engineer 80 $30.00 $2,400.00
Senior Bridge Engineer 0 $30.00
Ceal/Design Engineer 80 $27.00 $2,160.00
CADD/Structural/Technician ] $17.00
CADD/Ceal Technician 80 $17.00 $1,360.00
Clerical 6 $11.00 $66.00
Director of Surveys 0 $40.00
Survey Project Manager 0 $40.00
Party Chief 0 $27.00
Instrumentman 0 $17.00
TOTAL DIRECT LABOR $6,546.00
2. Overhead (Indirect) Cost on Direct Labor Above (Submit a Seperate Cost
Breakdown to Support the Following Rate, as outlined in Exhibit "A-2")
OVERHEAD RATE X BASE %OVERHEAD ($)
1.3695 «x $6,546.00
TOTAL OVERHEAD $8,964.75
<o dUias Losusana avul With Overhead Cost (1) + (2) $15,510.75
4. Fixed Fee/Profit (State Basis for Amount in Proposal) $1,861.29
5. Other Direct Costs (Specify) (Itemize in Exhibit "A-3") EST. COST ($)
$0.00
TOTAL OTHER DIRECT COST $0.00
6. Maximum Amount of Contract Proposal (3) + (4) + (5) $17,372.04

ATTACH ADDITIONAL SHEETS AS NEEDED




ESTIMATE FOR PROPOSAL

MLK INTERSECTION IMPROVEMENTS - CONTRACT SUMMARY

FC-6255-95 EXHIBIT A
July 14, 2000
DIRECT TOTAL FIXED FEE/ DIRECT MAX.
LABOR OVERHEAD PROFIT COSTS AMOUNT
ficonT.a $0.00 $0.00 $0.00 $0.00 $25,397.73
llcCONT3 $9,907.00 $13,567.64 $2.816.96 $54.00 $26,345.59
ICONT.2 $6,546.00 $8,964.75 $1,861.29 $0.00 $17,372.04
| TOTAL $16,453.00 $22.532.39 $4,678.25 $54.00 $69,115.36
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TRANSMITTAL FORM FOR LEGISLATION
PUBLIC IMPROVEMENT PROGRAM

ATTN: GREG PRIDGEON

-

HLe

i

Originating Department DPW/Purchasing Contact Person: Pamela Lewis x 6379
Marie Pope 853-7503

Committee(s) of Purview: City Utilities Committee Council Deadline: October 27, 2000
Committee Meeting Dates(s) November 15, 2000 Full Council Date: November 20, 2000
CAPTION:

BACKGROUND:

TO AUTHORIZE THE MAYOR TO ENTER INTO AMENDMENT NUMBER TWO FOR FC-6255-95, MLK,
JR. DRIVE WIDENING & INTERSECTION IMPROVEMENT DESIGN SERVICES WITH RILEY, PARK,
HAYDEN & ASSOCIATES, INC., IN AN AMOUNT NOT TO EXCEED SIXTY NINE THOUSAND ONE
HUNDRED FIFTEEN DOLLARS AND THIRTY SIX CENTS (869,115.36). ALL CONTRACTED WORK
SHALL BE CHARGED TO AND PAID FROM THE FOLLOWING FUND, ACCOUNT AND CENTER
NUMBER: 1C33 574001 M22F015592BA.

FINANCIAL IMPACT (if any)

Mayor's Staff Only
++-+++-+t++ e e e e e

Received by Mayor's Office: Reviewed by:
(date) initials)

(date)

Submitted to Council:

(date)

Action by Commiittee: Approved Adverse Held Amended

Substitute Referred Other



